Multi-Vendor Artisan E-Commerce Marketplace


JIRA EXECUTION

Name: Shiva nandan R


Srn: PES2UG24CS468


Section: 5 H

1. **Created a dashboard for space:**




2. **Creating a backlog:**






3. **All backlogs created:**





4. **Sprint in progress:**




5. **Active sprints:**


Search board
SR
Filter
Group
Complete sprint
To Do 0
Create
In Progress 5
EPIC 1
Parent
EPIC 1
SCRUM-7
8
EPIC 2
Parent
EPIC 1
SCRUM-8
6
EPIC 3
Parent
EPIC 1
SCRUM-9
4
Create
In Review 0
Create
Done 2
EPIC 1
SCRUM-1
8
EPIC 2
SCRUM-2
6
Create


Summary
List
Board
Backlog
Development
Forms
Timeline
Docs
Reports
Search board
SR
Filter
Group
Complete sprint
In Progress 3
EPIC 3
Parent
EPIC 1
SCRUM-9
4
EPIC 4
Parent
EPIC 1
SCRUM-10
2
EPIC 5
Parent
EPIC 1
SCRUM-11
1
Create
In Review 0
Create
Done 4
EPIC 1
SCRUM-1
8
EPIC 2
SCRUM-2
6
EPIC 1
Parent
EPIC 1
SCRUM-7
8
EPIC 2
Parent
EPIC 1
SCRUM-8
6
Create



6. Burndown Chart:



7. Completed work items:

Completed work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-7	EPIC 1	Story	EPIC 1	Done		8
SCRUM-8	EPIC 2	Story	EPIC 1	Done		6
SCRUM-9	EPIC 3	Story	EPIC 1	Done		4
SCRUM-10	EPIC 4	Story	EPIC 1	Done		2
SCRUM-11	EPIC 5	Story	EPIC 1	Done		1